

# LOT Pager Roadmap

## LOT® Pager — Roadmap & Analysis

Dates assume S-2 decisions arrive promptly; elapsed durations are estimates.

| Phase                 | Weeks           | Deliverable                                                        | Gate                                |
|-----------------------|-----------------|--------------------------------------------------------------------|-------------------------------------|
| P0 Plan               | done 2026-10-06 | This doc set                                                       | S-2 approves height + form decision |
| P1 Dev-kit proof      | 1–3             | Waveshare board shows server notification; button writes Log event | End-to-end demo                     |
| P2 Server API         | 1–3 (parallel)  | /api/device/*, claim flow, device_copy in Log tab                  | API tests green                     |
| P3 Schematic + PCB v1 | 3–8             | KiCad, 4-layer 40×40, DFM check, PCBWay quote                      | Quote + DFM pass                    |
| P4 Enclosure v1       | 4–9             | CAD of 2 SS parts, Qi window test with mockups                     | Qi charges ≥ 300 mA through stack   |
| P5 EVT (5–10 units)   | 9–14            | PCBWay boards + CNC prototypes                                     | Radio, battery, thermal pass        |
| P6 DVT + docs         | 14–18           | Firmware 1.0, PDF manuals, test jig                                | 20 units pass full test             |
| P7 PVT / 100-unit run | 18–24           | 100 assembled units                                                | Yield ≥ 95 %; certification plan    |

## Analysis

- **Critical path:** enclosure + Qi-through-steel (P4), not firmware.
- **Cheapest de-risking:** buy a 316L sheet 0.8 mm and a Qi RX now; measure charge current through it (1 day, ~\$40).
- **Software is the easy part:** the existing server has /logs and SSE; the device API is ~4 routes.
- **Cost lever:** drop BME688 → BME280 (–\$6), camera optional SKU (–\$4), 304 instead of 316L.
- **Schedule risk:** polishing + CNC lead times, certification if sold. Internal/inventor-use units avoid certification.