LOT-P1 ﷺ 06-ROADMAP

06 — ROADMAP, RISKS, DECISIONS

Phases

Phase	Weeks	Deliverable	Exit
0 Plan *(done 2026-11-07)*	0	These docs + PDFs	Approved by S-2
1 Software spine	1–3	Prisma models, `/api/device/*`, AI job, Log “copy” entry, mock device script	Mock `curl` Copy appears on Log tab
2 EVT breadboard	2–5	ESP32-C3 + memory LCD + sensors firmware; power measurement	End-to-end on desk
3 CAD + PCB design	4–8	KiCad board, Fusion/SolidWorks body, stack proof	DFM pass
4 DVT order	8–12	5 units from PCBWay	Fit/charge/RF tests
5 PVT	12–16	20 units, certs pre-scan, manuals v1	QA ≥90 %
6 MP-1 100 units	16–22	100 units, charger, packaging	Delivery

Risks

R1 5 mm stack won’t close → fallback 6.5 mm or drop haptics/camera. R2 Qi through glass window weak → move coil to larger ring. R3 Steel detunes antenna → antenna keep-out/external FPC antenna on glass edge. R4 Mirror polish cost/yield. R5 Li-ion in 5 mm: thermal, swelling. R6 Camera privacy. R7 Compliance cost.

Decisions needed from S-2

1. Accept glass window on Face B (C1)? (recommended) — or ceramic back.
2. Camera in run #1, or leave footprint DNP (reduces risk/cost)?
3. Screen: memory LCD (recommended) vs OLED vs e-paper.
4. Open the sandbox allow-list for `*.lot-systems.com` so brand/CQGS/About can be read and applied.
5. Firmware in this repo (`firmware/`) or separate repo?
6. Budget cap for MP-1.

Next session (proposed)

Read brand site; implement Phase 1 server (models, routes, job, tests); create `firmware/lot-p1` skeleton; KiCad project skeleton.