LOT Pager — Session S3 Report · 2026-11-11

Owner: Vadik, Inventor, COSMO® CIA · **Branch:** `claude/brave-lamport-c0sqik` · **Mode:** scheduled routine

DIGEST (COMPRESSED)

- **First working code.** Earlier sessions (Nov 2–10) only wrote plans, each on its own unmerged branch, and kept restarting from scratch. S3 merged the best of them into one doc set in `docs/hardware/` and built the site side.
- **LOT API connector: live in code, tested.** `devices` table + migration · `/api/devices*` (pair, list, revoke, queue notice) · `/api/device/*` (inbox, ack, event) · `queueDeviceNotice(userId, text)` for the AI side · the Copy button writes `device_copy`, which shows in the **Log tab** as `PAGER: Coffee time!`.
- **Verified:** server `tsc` clean · client build OK (client typecheck: 104 errors before = 104 after, none new) · **23/23 e2e checks** on Postgres 16 · simulator loop "Coffee time!" → Enter → Log row confirmed in the DB.
- **Firmware v0.1 scaffold** (PlatformIO/Arduino-ESP32): poll, e-paper, buzz, ack, Copy, BME280. **Not compiled:** the PlatformIO registry is blocked from the session (HTTPClientError).
- **Docs 01–08 + PDFs** regenerated. BOM sums: **≈ $210/unit prototype, ≈ $63/unit at 100.**

STATUS VS YOUR 19 POINTS

Built: 2, 6, 7, 10, 14 (API + FW), 16. Planned/specified: 1, 3, 9, 11, 12, 13, 15, 17, 18. Waiting on decision: 4 (R1), 19 (R2). Sourcing: 5 (camera ≤ 3.5 mm).

FOUND THIS SESSION

1. `.gitignore` line 50 (`server/`) also ignores **new** files in `src/server/`. New server files must be `git add -f`'d (done here). Suggest changing it to `/server/`.
2. A first draft of `queueDeviceNotice` needed a Fastify instance, which background jobs don't have. The simulator test caught it, and it now uses the model directly.
3. lot-systems.com, brand.* and institute.* still return proxy 403, so brand/CQGS pages remain unread.

OPEN RISKS

R1/R2/R3 sign-off is still open (since Nov 9) and blocks PCB and CAD · firmware unbuilt · prices are estimates · TLS pinning, offline queue and per-IP rate limit are TODO before EVT.

NEXT 3 ACTIONS

1. **Vadik:** reply "R1=B R2=front R3=seam" (or other choices) → LOT-HW-08.
2. **Vadik:** order the P1 breadboard kit (LOT-HW-02, ≈ $150–300). Review/merge this branch, then run `migrations:up`.
3. **S4:** Settings → Devices UI · scheduled AI nudge job (quiet hours, ≤ 3/day) · rate limit · firmware compile (needs the PlatformIO registry allowed).

ROADMAP DELTA

P2 (site API) is done, about 3 weeks ahead. The calendar is unchanged because P0 decisions are still open. First 100 units realistic **Jun–Aug 2027**.